
Calendar of key deliverables for Sacramento‐San Joaquin Delta Economic Sustainability Plan 

Name of Deliverable                Est. Completion 

1. Working Paper: Review of Key Delta Policy Studies         Fri 5/20/11 

2. Working Paper: Delta Public Safety & Infrastructure Plan       Fri 5/20/11 

3. Working Paper: Delta Legacy Community Action Plans      Fri 5/20/11 

4. Working Paper: Delta Skills Development Strategy        Fri 5/20/11 

5. Working Paper: Delta Agriculture Plan          Fri 5/20/11 

6. Working Paper: Delta Recreation & Tourism Plan        Fri 5/20/11 

7. Working Paper: Other Economic Sectors Plan         Fri 5/20/11 

8. Key Stakeholders Outreach Report             Fri 6/3/11 

9. Administrative Draft Economic Sustainability Plan          Fri 6/17/11 

10. Public Draft Economic Sustainability Plan          Fri 7/1/11 

11. Revised Legacy Community Action Plans           Fri 7/29/11  

12. General Public Outreach Report            Fri 8/12/11 

13. Final Outreach Summary Report             Fri 9/2/11  

14. Final Economic Sustainability Report          Fri 9/2/11 

Key inputs to a first draft Economic Sustainability Plan (ESP) will be the Working Papers (Nos. 1 to 7), to 

be completed by Friday May 20th 2011. In consultation with the Delta Protection Commission (DPC) 

some of these may be released for public comment. The next phase will integrate the working papers 

into the Administrative Draft ESP (No. 9), to be completed by Friday June 17th 2011. Following review 

and revision of the Administrative Draft ESP, a Public Draft ESP (No. 10) will be completed by Friday July 

1st 2011. Public outreach will occur around the Public Draft ESP, with that input being incorporated 

along with any final revisions from the DPC, so that the Final ESP (No. 14) will be completed by Friday 

September 2nd 2011. 

Other key deliverables listed above include several reports from the various public outreach 

components of the project: Key Stakeholders Outreach (KSO) Report (No. 8) to be completed by June 3rd 

2011; General Public Outreach (GPO) Report (No. 12) to be completed by August 12th 2011; and a Final 

Outreach Summary Report (No. 13) completed by September 2nd 2011. Lastly, as part of the Legacy 

Community Analysis there will be individual Legacy Community Plans (No. 11) completed by July 29th 

2011.   

Detailed Gantt and Task Descriptions are attached . 

Note: WP (Working Paper) and WG (Working Group) in the attached. 

 



 ID  Indicators  Task Mode  Task Name  Duration  Start  Finish  Predecessors  Resource Names

 1  Manually Sch  Policy Review & Scenarios 125 days Mon 3/14/11 Fri 9/2/11
 9  Manually Sch  Key Assests & Infrastructure 125 days Mon 3/14/11 Fri 9/2/11
 10  Manually Sch  Infrastructure & Public Improvem 125 days Mon 3/14/11 Fri 9/2/11
 17  Manually Sch  Legacy Community Analysis 125 days Mon 3/14/11 Fri 9/2/11
 28  Manually Sch  People of the Delta Analysis 125 days Mon 3/14/11 Fri 9/2/11
 35  Manually Sch  Key Economic Sectors 125 days Mon 3/14/11 Fri 9/2/11
 36  Manually Sch  Agriculture Analysis 125 days Mon 3/14/11 Fri 9/2/11
 44  Manually Sch  Recreation & Tourism Analysis 125 days Mon 3/14/11 Fri 9/2/11
 51  Manually Sch  Other Sectors Analysis 125 days Mon 3/14/11 Fri 9/2/11
 72  Manually Sch  General Public Outreach 125 days Mon 3/14/11 Fri 9/2/11
 84  Manually Sch  Production of Economic Sustainab 126 days Mon 3/14/11 Mon 9/5/11
 5  Manually Sch  Draft Scenarios  0 days  Mon 4/18/11  Mon 4/18/11  4  Scenarios WG

 7  Manually Sch  WP Policy Review Report  0 days  Fri 5/20/11  Fri 5/20/11  6,2,3

 15  Manually Sch  WP Infrastructure Plan  0 days  Fri 5/20/11  Fri 5/20/11  14,12,13  Safety WG

 24  Manually Sch  WP Draft CAPs  0 days  Fri 5/20/11  Fri 5/20/11  23,20,21,22  Legacy WG

 33  Manually Sch  WP Skills Plan  0 days  Fri 5/20/11  Fri 5/20/11  32  Regional WG

 42  Manually Sch  WP Agriculture Plan  0 days  Fri 5/20/11  Fri 5/20/11  41,39,40  Agriculture WG

 49  Manually Sch  WP R&T Plan  0 days  Fri 5/20/11  Fri 5/20/11  48,46,47  Recreation WG

 56  Manually Sch  WP Other Sectors Plan  0 days  Fri 5/20/11  Fri 5/20/11  55,53,54  Regional WG

 77  Manually Sch  KSO Report  0 days  Mon 6/6/11  Mon 6/6/11  76  Outreach WG

 86  Manually Sch  Administrative Draft ESP  0 days  Mon 6/20/11  Mon 6/20/11  85  Team

 89  Manually Sch  Public Review ESP  0 days  Mon 7/4/11  Mon 7/4/11  88  Team

 27  Manually Sch  Revised Community Action Plans  0 days  Fri 7/29/11  Fri 7/29/11  26  Legacy WG

 81  Manually Sch  GPO Report  0 days  Fri 8/12/11  Fri 8/12/11  80  Outreach WG

 83  Manually Sch  Final Outreach Summary Report  0 days  Fri 9/2/11  Fri 9/2/11  82  Outreach WG

 91  Manually Sch  Final ESP  0 days  Mon 9/5/11  Mon 9/5/11  90  Team
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ID Task 
Mode

Task Name Duration Start Finish Predecessors Resource Names

1 Policy Review & Scenarios 125 days Mon 3/14/11 Fri 9/2/11
2 Review Local, State, Fed 

Policy
50 days Mon 3/14/11 Fri 5/20/11 Scenarios WG

3 Review Key Studies in 
Planning Process

50 days Mon 3/14/11 Fri 5/20/11 Scenarios WG

4 Initial Scenarios 25 days Mon 3/14/11 Fri 4/15/11 Scenarios WG
5 Draft Scenarios 0 days Mon 4/18/11 Mon 4/18/11 4 Scenarios WG

6 Critical Review Report 25 days Mon 4/18/11 Fri 5/20/11 5 Scenarios WG

7 WP Policy Review 
Report

0 days Fri 5/20/11 Fri 5/20/11 6,2,3

8 Integrate & Revise 
Scenarios

75 days Mon 5/23/11 Fri 9/2/11 7 Scenarios WG

9 Key Assests & 
Infrastructure

125 days Mon 3/14/11 Fri 9/2/11

10 Infrastructure & Public 
Improvements Analysis

125 days Mon 3/14/11 Fri 9/2/11

11 Baseline Data & 
Trends

25 days Mon 3/14/11 Fri 4/15/11 Safety WG

12 Key Stakeholder 
Outreach

25 days Mon 4/18/11 Fri 5/20/11 5,11 Safety WG

13 Forecast & Dev 
Scenarios

25 days Mon 4/18/11 Fri 5/20/11 5,11 Safety WG

14 Conceptual Delta 
Infrastructure Plan

25 days Mon 4/18/11 Fri 5/20/11 5,11 Safety WG

15 WP Infrastructure 
Plan

0 days Fri 5/20/11 Fri 5/20/11 14,12,13 Safety WG

16 Integrate & Revise 
Infrastructure

75 days Mon 5/23/11 Fri 9/2/11 15 Safety WG

17 Legacy Community 
Analysis

125 days Mon 3/14/11 Fri 9/2/11

18 Data & Mapping of 
Sites

25 days Mon 3/14/11 Fri 4/15/11 Legacy WG

19 Technical 
Consultations

20 days Mon 3/21/11 Fri 4/15/11 Legacy WG

20 Key Stakeholder 
Outreach

25 days Mon 4/18/11 Fri 5/20/11 5,18,19 Legacy WG

21 Forecast & Dev 
Scenarios

25 days Mon 4/18/11 Fri 5/20/11 5,18,19 Legacy WG

22 Dev Community 
Visions

25 days Mon 4/18/11 Fri 5/20/11 5,18,19 Legacy WG

23 Community Action 
Plans (CAP)

25 days Mon 4/18/11 Fri 5/20/11 5,18,19 Legacy WG

24 WP Draft CAPs 0 days Fri 5/20/11 Fri 5/20/11 23,20,21,22 Legacy WG
25 Integrate & Revise 

Legacy
75 days Mon 5/23/11 Fri 9/2/11 24 Legacy WG

26 Revised Community 
Action Plans

50 days Mon 5/23/11 Fri 7/29/11 24 Legacy WG

27 Revised Community 
Action Plans

0 days Fri 7/29/11 Fri 7/29/11 26 Legacy WG

28 People of the Delta 
Analysis

125 days Mon 3/14/11 Fri 9/2/11

29 Baseline Data & 
Trends

25 days Mon 3/14/11 Fri 4/15/11 Regional WG

30 Key Stakeholder 
Outreach

25 days Mon 4/18/11 Fri 5/20/11 5,29 Regional WG

31 Forecast & Dev 
Scenarios

25 days Mon 4/18/11 Fri 5/20/11 5,29 Regional WG

Scenarios WG

Scenarios WG

Scenarios WG
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Legacy WG
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Regional WG

Regional WG

Regional WG
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ID Task 
Mode

Task Name Duration Start Finish Predecessors Resource Names

32 Conceptual Delta 
Skills Development 
Strategy

25 days Mon 4/18/11 Fri 5/20/11 5,29 Regional WG

33 WP Skills Plan 0 days Fri 5/20/11 Fri 5/20/11 32 Regional WG
34 Integrate & Revise 

Skills
75 days Mon 5/23/11 Fri 9/2/11 33 Regional WG

35 Key Economic Sectors 125 days Mon 3/14/11 Fri 9/2/11

36 Agriculture Analysis 125 days Mon 3/14/11 Fri 9/2/11

37 Baseline Data & 
Trends

15 days Mon 3/14/11 Fri 4/1/11 Agriculture WG

38 Modeling Land 
Allocation

10 days Mon 4/4/11 Fri 4/15/11 37 Agriculture WG

39 Forecast & Dev 
Scenarios

25 days Mon 4/18/11 Fri 5/20/11 38,5 Agriculture WG

40 Key Stakeholder 
Outreach

25 days Mon 4/18/11 Fri 5/20/11 38,5 Agriculture WG

41 Conceptual Delta 
Agriculture Plan

25 days Mon 4/18/11 Fri 5/20/11 38,5 Agriculture WG

42 WP Agriculture Plan 0 days Fri 5/20/11 Fri 5/20/11 41,39,40 Agriculture WG

43 Integrate & Revise 
Agriculture

75 days Mon 5/23/11 Fri 9/2/11 42 Agriculture WG

44 Recreation & Tourism 
Analysis

125 days Mon 3/14/11 Fri 9/2/11

45 Baseline Data & 
Trends

25 days Mon 3/14/11 Fri 4/15/11 Recreation WG

46 Key Stakeholder 
Outreach

25 days Mon 4/18/11 Fri 5/20/11 45,5 Recreation WG

47 Forecast & Dev 
Scenarios

25 days Mon 4/18/11 Fri 5/20/11 45,5 Recreation WG

48 Conceptual Delta R & 
T Plan

25 days Mon 4/18/11 Fri 5/20/11 45,5 Recreation WG

49 WP R&T Plan 0 days Fri 5/20/11 Fri 5/20/11 48,46,47 Recreation WG

50 Integrate & Revise 
R&T

75 days Mon 5/23/11 Fri 9/2/11 49 Recreation WG

51 Other Sectors Analysis 125 days Mon 3/14/11 Fri 9/2/11

52 Baseline Data & 
Trends

25 days Mon 3/14/11 Fri 4/15/11 Regional WG

53 Key Stakeholder 
Outreach

25 days Mon 4/18/11 Fri 5/20/11 52 Regional WG

54 Forecast & Dev 
Scenarios

25 days Mon 4/18/11 Fri 5/20/11 52 Regional WG

55 Conceptual Delta 
Other Sectors Plan

25 days Mon 4/18/11 Fri 5/20/11 52 Regional WG

56 WP Other Sectors 
Plan

0 days Fri 5/20/11 Fri 5/20/11 55,53,54 Regional WG

57 Integrate & Revise 
Other Sectors

75 days Mon 5/23/11 Fri 9/2/11 56 Regional WG

58 Key Impacts & Financial 
Analysis

125 days Mon 3/14/11 Fri 9/2/11

59 Economic Impact 
Analysis

125 days Mon 3/14/11 Fri 9/2/11

60 Baseline Data & 
Trends

15 days Mon 3/14/11 Fri 4/1/11 Regional WG

61 Modeling Sectoral 
Allocation

10 days Mon 4/4/11 Fri 4/15/11 60

62 Draft Scenario Effects 20 days Mon 4/18/11 Fri 5/13/11 5,61 Regional WG

63 Revise from Other 
Plan Effects

5 days Mon 5/23/11 Fri 5/27/11 62,56,49,42,33,2Regional WG

Regional WG
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Regional WG
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Agriculture WG

Agriculture WG

Agriculture WG

5/20
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Recreation WG

Recreation WG

Recreation WG

Recreation WG

5/20

Recreation WG

Regional WG

Regional WG

Regional WG

Regional WG

5/20

Regional WG

Regional WG

Regional WG

Regional WG
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ID Task 
Mode

Task Name Duration Start Finish Predecessors Resource Names

64 Integrate Impact 
Analysis

5 days Mon 5/30/11 Fri 6/3/11 63 Regional WG

65 Integrate & Revise EIA65 days Mon 6/6/11 Fri 9/2/11 64 Regional WG

66 Fiscal Impact Analysis 121 days Mon 3/14/11 Mon 8/29/11

67 Baseline Data & 
Trends

25 days Mon 3/14/11 Fri 4/15/11 Regional WG

68 Draft Scenario Effects 20 days Mon 4/18/11 Fri 5/13/11 67 Regional WG

69 Revise from Other 
Plan Effects

5 days Mon 5/16/11 Fri 5/20/11 68 Regional WG

70 Integrate Fiscal 
Analysis

5 days Mon 5/23/11 Fri 5/27/11 69 Regional WG

71 Integrate & Revise EIA55 days Mon 5/30/11 Fri 8/12/11 70 Regional WG

72 General Public Outreach 125 days Mon 3/14/11 Fri 9/2/11

73 Stakeholder 
Management & Public 
Info Release

125 days Mon 3/14/11 Fri 9/2/11 Outreach WG,DPC 
Staff

74 Notification System 
Development

80 days Mon 3/14/11 Fri 7/1/11 Outreach WG

75 Key Stakeholder 
Outreach

20 days Mon 4/18/11 Fri 5/13/11 Team

76 Write KSO Report 15 days Mon 5/16/11 Fri 6/3/11 75 Outreach WG
77 KSO Report 0 days Mon 6/6/11 Mon 6/6/11 76 Outreach WG
78 Public Notice Period 14 days Tue 6/28/11 Fri 7/15/11 Outreach WG
79 General Public Meetings 10 days Mon 7/18/11 Fri 7/29/11 78 Outreach WG

80 Write GPO Report 9 days Mon 8/1/11 Thu 8/11/11 79 Outreach WG
81 GPO Report 0 days Fri 8/12/11 Fri 8/12/11 80 Outreach WG
82 Write Final Outreach 

Summary Report
14 days Mon 8/15/11 Thu 9/1/11 81,77 Outreach WG

83 Final Outreach 
Summary Report

0 days Fri 9/2/11 Fri 9/2/11 82 Outreach WG

84 Production of Economic 
Sustainability Plan

126 days Mon 3/14/11 Mon 9/5/11

85 Write Administrative 
Draft ESP

25 days Mon 5/16/11 Fri 6/17/11 7,15,24,33,42,49Team

86 Administrative Draft ESP 0 days Mon 6/20/11 Mon 6/20/11 85 Team

87 DPC Comments on 
Admin Draft

5 days Mon 6/20/11 Fri 6/24/11 86 DPC Staff

88 Write Draft Public ESP 5 days Mon 6/27/11 Fri 7/1/11 87 Team,DPC Staff
89 Public Review ESP 0 days Mon 7/4/11 Mon 7/4/11 88 Team

90 Write Final Plan 25 days Mon 8/1/11 Fri 9/2/11 79 Team
91 Final ESP 0 days Mon 9/5/11 Mon 9/5/11 90 Team

Regional WG

Regional WG

Regional WG

Regional WG

Regional WG

Regional WG

Regional WG

Outreach WG,DPC Staff

Outreach WG

Team

Outreach WG

6/6

Outreach WG

Outreach WG

Outreach WG

8/12

Outreach WG

9/2

Team

6/20

DPC Staff

Team,DPC Staff

7/4

Team

9/5
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